	Project No.											2018	-1-L1	Γ01-ŀ	(A20	<b>2-0</b> 4	7069	)									
Name of institution										Vilr	niaus	auto	mec	hani	kos i	r ver	rslo	mok	ykla								
Project title																											
	Date	01-1	0-20	18																							
Year			20	18		2019									2020												
Month		9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5					
Project month	1	0					5	6	7	8	9	10	11			14	15	16	17	18							
Identification	Intellectual outputs and activities																										
																									$\neg$		
01	E-tool to assess car mechanics skills																										
	Setting of standards for E-tool tasks																										
A1	creation process																										
A2	Questionnairies																										
	Creation process and translation to EN																										
A3	(researers + technicians work)																								I		
A4	20-25 % of E-tool tasks completeted																										
	Agreed number of E-tool tasks placed																										
	for peer review one week prior to a																								- 1		
	Transnational Project Meeting unto																										
	shared Google drive platform and Trello																										
A5	website or after editing																										
A6	Peer review																										
A7	Testing of Product																										
	60-70 % of E-tool tasks completed and																										
A8	submitted to LT coordinator																										
	100 % of tasks completed and submitted																										
A9	to the LT coordinator																										
A10	Final editions of tasks																										
	Accomodation of tasks unto online																										
A11	platform																										
A12	Evaluation and monitoring																										
A13	Launching of the E-tool																										
	Multiplier Events and activities																										
М	Preparation in every country																										
M1	Multiplier Event in Vilnius																										
M2	Multiplier event in Kempen																										
M3	Multiplier event in A Coruna																										
M4	Multiplier event in Tartu																										
M5	Multiplier event in Poznan																										
	Transnational Project Meetings																										

Lithuania Kick-off meeting 29-30 Oct., 1 2018													
2 Estonia 28-29 Jan., 2019													
3 Poland/Lithuania 8-9 Apr., 2019													
4 Germany October, 2019													
Researchers + coordinators + technicians meetings													
Work groups meetings in inside institutions													
Project Logo													
Project website													
Dissemination												ш	
Reports													
Progress reports from partners													
Interim to NA													
Final to NA													