	Project No.								_			2018	-1-LT	01-k	(A20	2-04	7069)		_			_				
									Vilr	niaus	s auto	mec	hani	kos	ir ve	rslo	mok	ykla									
Name of institution Project title																											
	Date	te 01-10-2018																									
Year				18			2019										2020										
Month		9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5					
Project month		0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
Identification	Intellectual outputs and activities																										
01	E-tool to assess car mechanics skills																										
	Setting of standards for E-tool tasks																										
A1	creation process																										
A2	Questionnairies																										
	Creation process and translation to EN																									(
A3	(researers + technicians work)																										
A4	20-25 % of E-tool tasks completeted																										<u> </u>
	Agreed number of E-tool tasks placed																										1
	for peer review one week prior to a																										
	Transnational Project Meeting unto																										
A.E.	shared Google drive platform and Trello																										
A5 A6	website or after editing Peer review																										<u> </u>
A6 A7	Testing of Product															_											
A/	60-70 % of E-tool tasks completed and																										
A8	submitted to LT coordinator																										
AO	100 % of tasks completed and																										
A9	submitted to the LT coordinator																										
A10	Final editions of tasks																										
	Accomodation of tasks unto online																										
A11	platform																									(
A12	Evaluation and monitoring																									_	
A13	Launching of the E-tool																					1					
	Multiplier Events and activities												·														
М	Preparation in every country																										
M1	Multiplier Event in Vilnius																										
M2	Multiplier event in Kempen																										
M3	Multiplier event in A Coruna																		-								
M4	Multiplier event in Tartu																		-								
M5	Multiplier event in Poznan																										
	Transnational Project Meetings		-		_																	1					
	Lithuania Kick-off meeting 29-30 Oct.,																										1
-	2018																										<u> </u>
	Estonia 28-29 Jan., 2019									L	L	ļ			L					L	L	<u> </u>	<u> </u>	ļ			
-	Poland/Lithuania 8-9 Apr., 2019		l			L				ļ					L				1			<u> </u>	<u> </u>				
4																											
	Researchers + coordinators +																										
	technicians meetings																										
	Work groups meetings in inside																					1	1				
	institutions																					<u> </u>	<u> </u>				
	Project Logo																				L	<u> </u>				لسم	
	Project website Dissemination																										
								_				L											<u> </u>				
	Reports								1									_				-		1			
	Progress reports from partners		ļ																			 	<u> </u>				
	Interim to NA Final to NA																						<u> </u>				
L	T IIIal to INA																										